
S/N Project Name Budget Contract Amount Actual Expenditure Retention Status 
2022

1 Rehabilitation of senama Level One Hospital 2,496,672.64                   2,246,255.00                      1,731,392.31                  224,625.50             Completed 
2 Drilling and equipping 5 boreholes in kaole ward 476,450.00                      465,675.00                          278,418.75                      46,567.50               Completed 
3 Kabondo primary school (1X3 CRB) 1,610,290.81                   1,421,015.55                      1,349,964.77                  142,101.55             Completed 
4 Chakasansa community school  (1X3 CRB) 1,610,290.81                   1,445,480.10                      845,894.87                      144,548.01             Ongoing 
5 Grading of chipya-matanda feeder road 2,326,942.68                   2,305,304.54                      -                                    Completed 
6 Musaila primary school ( 1X3 CRB) 522,286.46                      518,477.90                          482,728.16                      51,847.79               Completed 
7 Grading of air-port kabunda road 831,141.32                      831,141.32                          603,659.80                      -                           
8 Bukotelo community school (1X3 CRB) 1,186,082.88                   1,050,683.40                      756,265.25                      105,068.34             Completed 
9 Supply and Delivery of desks 1,287,000.00                   1,287,000.00                      1,287,000.00                  Completed 

10 Repair of desks in kaole ward 165,000.00                      165,000.00                          165,000.00                      Completed 
2023

11 Chisunka Primary School (1X3 CRB) 2,626,844.68                   2,424,429.94                      1,107,131.41                  242,442.99             Completed 
12 Electrification of Musendeka Primary School 507,762.00                      998,176.00                          249,544.00                      99,817.60               Completed 
13 Renovation of Kaole Hall 998,559.92                      994,629.21                          248,657.30                      99,462.92               Ongoing 

14
Construction and Equipping of Mortuary at Senama Level One 
Hospital 2,416,559.92                   2,175,521.35                      775,931.93                      217,552.14             Ongoing 

15 Supply and Delivery of Desks 4,875,000.00                   4,875,000.00                      4,875,000.00                  Completed 
2024

16
Construction of 1*3 CRB and Ablution Block at Mansa 
Primary School 2,100,299.00                   1,923,195.47                      1,923,195.47                  Ongoing 

17 Construction of police Post at Paul Mambilima 3,448,766.22                   2,864,321.36                      236,742.34                      -                           Ongoing 
18 Purchase of grader 7,225,360.00                   7,090,312.00                      7,090,312.00                  Completed 
19 Purchase of Roller Compactor 1,881,104.80                   2,531,600.00                      2,531,600.00                  Completed 
20 Purchase of mattresses for Senema Level one hospital -                                    42,150.00                            42,150.00                        Completed 

Total
Disaster Componet 
Project Name Budget Contract Amount Actual Expenditure Retention Status 

21
Construction of 1*3 CRB and Ablution Block at Kampalala 
Primary School 765,134.00                      765,134.00                         765,134.00                     -                           Completed 
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