MANSA CENTRAL PROJECTS FROM 2022-2024

S/N Project Name Budget Contract Amount |Actual Expenditure [Retention Status
2022
1|Rehabilitation of roads at chilyapa 502,690.40 502,690.40 484,955.17 - Completed
2|Construction of Lweba Bridge 536,866.00 525,522.92 442,782.26 52,552.29 Completed
3|Rehabilitation of roads along namwandwe road 284,982.47 284,982.47 120,225.65 - Completed
4/|Drilling and equipping of boreholes 381,160.00 349,750.00 314,775.75 34,975.00 Completed
S|Supply and installation of steel metal ceasing pipes for boreholes 144,000.00 144,000.00 144,000.00 - Completed
6|Rehabilitation of roads along Mapalo zone 208,028.47 208,028.47 150,733.17 - Completed
Construction of 1*3 saff house,ablution block and water reticulation at
7|Kapompwa school 1,552,587.15 1,550,092.78 1,075,965.19 155,009.27 Completed
Construction of 1*3 staff house,ablution block and water reticulation
8|and supply of desks (90) at Musesha school 1,532,267.17 1,675,371.40 604,116.64 | 167,537.14 Ongoing
9|Rehabilitation of roads along Namwendwe musebo road 284,982.47 284,982.47 -
10|Completion of 1*2 CRB at Fimpulu primary school 184,727.82 158,591.04 134,037.93 15,859.10 Completed
11|Construction of 1*3 classroom at Mufuma primary school 834,699.39 820,262.04 473,895.20 82,026.20 Completed
12|Completion of 1*3 classroom at Mulonga primary school 869,666.59 783,967.12 302,023.65 78,396.71 ongoing
13|Construction of 1*3 classroom at Mashimi primary school 849,489.58 816,695.73 437,023.65 81,669.57 Completed
14|Rehabilitation of roads along namwendwe musenga road 233,044.00 284,982.47 284,982.47 - Completed
15|Construction of Two staff houses at Mwela primary school 669,231.82 659,776.43 568,675.10 65,977.64 Completed
16|Completion of laboratory at (1X4 CRB) chitamba secondary school 730,594.53 714,426.43 655,272.76 71,442.64 Completed
17|Supply and delivery of desks 7,775,760.38 7,775,760.38 6,769,695.00 -
18|Grading and patching of mupita- lukali road 1,307,740.55 1,189,500.45 398,295.40 | 118,950.04 Completed
19|Completion of 1*2 CRB at kansofwe community school 204,317.34 208,678.66 208,678.66
2023
20|Supply and delivery of desks
21|Rehabilitation of two Ablution block at Mutende combined school 471,874.75 457,641.34 114,410.34 45,764.13 Completed
22|Completion of 1*2 CRB at Masaba primary school 446,9566.49 390,383.70 370,864.52 39,038.37 Completed
23|Construction of 1*3 classroom at Kale Combined school 950,237.29 860,791.30 817,751.73 86,079.13 Completed
24|Completion of laboratory at Mansa skills-—weo 260,513.47 183,134.40 45,783.60 18,313.44 Completed
25|Paving of Down UB ¥ el 3,447,583.00 3,447,583.65 3,119,242.35 | 344,758.36
2024 ;0000 1 s o Completed
26|Purchase of grader i » 7,225,360.00 7,091,312.00 7,091,312.00 Completed
27|Purchase of back hole loader A 9 A | / 2,660,690.00 2,656,242.00 2,656,242.00 Completed
28|Purchase of fuel and lubricates e 1,000,000.00 1,000,000.00 1,000,000.00 Completed
29|Purchase of water bowser L ' 1,472,000.00 1,966,000.00 1,966,000.00 Completed
30|Renovation of fish shelter at maiteneke FOW 385,620.00 371,051.01 92,762.72 39,105.10 Completed
31|Completion of 1*3 CRB and rehabilitation of 3 staff houses at chisongo 1,000,000.00 949,904.91 237,476.23 94,990.49 Completed
32|Drilling and equipping of boreholes at matipa 147,200.00 147,200.00 147,200.00 Completed
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