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VISION:

MISSION:

CORE VALUES:

OFFICE OF THE AUDITOR GENERAL

An independent and credible audit institution promoting transparency and
accountability in the management of public resources for the well-being of

the citizenry

To provide timely quality audit services to promote transparency and

accountability in the management of public resources

Integrity
Objectivity
Excellence
Teamwork
Confidentiality

Professionalism



PREFACE

It is my honour and privilege to submit the Report of the Auditor General on the audit of
Constituency Development Fund (CDF) for the Financial Year ended 31°" December 2022 in

accordance with the Provisions of Article 250 of the Constitution of Zambia (Amendment) Act

No. 2 0of 2016 and Section 13 (3) of the CDF Act No. 11 of 2018.

The main function of my Office is to audit the accounts of State organs, State Institutions,
Provincial Administration, Local Authorities, the CDF and institutions financed from public funds.
In this regard, the Report covers audit findings on the management of the CDF in all the 156

constituencies for the financial year ended 31 December 2022.

The audit was conducted in accordance with International Standards of Supreme Audit Institutions

(ISSAls) which are the standards relevant for the audit of Public Sector entities.

The Audit Findings mentioned in this Report are those which were not resolved during the audit

process.

I wish to take this opportunity to thank the Ministry of Local Government and Rural Development

and the Local Authorities for the support rendered to my office during the audits.

Dr Ron M. Mwambwa, FCMA, FZICA, CGMA, CFE

ACTING AUDITOR GENERAL



64. Mansa Municipal Council

a. Mansa Central Constituency

Community Projects

Completion of 1 x 3 CRB at Musenga Primary school (Namwandwe
Ward)

On 7™ June 2022, the Council engaged Compstat Limited for the completion
of a 1x3 Classroom Block (CRB) at Musenga Primary School at a contract
sum of K281,257 with a completion period of 112 days commencing 7 June
2022 and ending on 28" September 2022.

The scope of works included brickwork and block work, roofing, carpentry,
joinery and ironmongery, metalwork, electrical installation, flooring and wall

finishes, glazing, painting and decoration and external works.

A physical inspection carried out in February 2023 revealed that the works
had been completed. However, cracks had developed on the spoon drain and

floor. See pictures below.

Cracked Spoon drain and Floor



